

## Review of Public Health Services in Middlesex County

### Action Planning

#	Recommendation	#	Action Item	Lead	Expected Date of Completion / Implementation
1	<b>Establish regular communication channels (delegations, newsletters / correspondence) to all municipal councils (upper and lower tier)</b>	1	<i>Develop Board of Health Governance Policy for Relationships with Other Health Service Providers and Key Stakeholders that outlines regular communication channels</i>	<ul style="list-style-type: none"> <li>o Manager, Privacy, Risk and Governance</li> <li>o Manager, Program Planning and Evaluation</li> <li>o Manager, Communications</li> <li>o Manager, Health Equity and Indigenous Reconciliation</li> </ul>	On hold pending public health restructuring
1		2	<i>Schedule and conduct regular delegations to all municipal councils (at least once every two years)</i>	<ul style="list-style-type: none"> <li>o MOH / CEO</li> <li>o Senior Leadership Team</li> </ul>	2020 - Q4
1		3	<i>Board of health updates sent as correspondence following each board meeting</i>	<ul style="list-style-type: none"> <li>o MOH / CEO</li> <li>o Executive Assistant to the Board of Health</li> </ul>	2019 - Q4
1		4	<i>Provide informational packages about public health to all municipal candidates running for municipal council</i>	<ul style="list-style-type: none"> <li>o Executive Assistant to the Board of Health</li> </ul>	2022 - Q4
2	<b>Enhance staff and programming presence at the Strathroy office</b>	5	<i>Ensure intake line project considers a dedicated staff person in Strathroy to provide in-person and over the phone service</i>	<ul style="list-style-type: none"> <li>o Intake Line Project Team</li> </ul>	2020 - Q1
2		6	<i>Identify programs and make changes that could enhance programming to meet community health needs</i>	<ul style="list-style-type: none"> <li>o Program Planning and Evaluation Team</li> <li>o Program Teams</li> </ul>	2019 - Q4
3	<b>Explore a partnership with Middlesex County to utilize comprehensive libraries for program and service delivery</b>	7	<i>Identify current leases and other spaces that are utilized across Middlesex County</i>	<ul style="list-style-type: none"> <li>o Manager, Procurement and Operations</li> </ul>	2020 - Q2
3		8	<i>Identify an MLHU lead to act as the liaison with Middlesex County Library</i>	<ul style="list-style-type: none"> <li>o Manager, Procurement and Operations</li> </ul>	2019 - Q3
3		9	<i>Identify programs that could enhance service delivery through the use of comprehensive libraries</i>	<ul style="list-style-type: none"> <li>o Program Planning and Evaluation Team</li> <li>o Program Teams</li> </ul>	2019 - Q4

#	Recommendation	#	Action Item	Lead	Expected Date of Completion / Implementation
4	<b>Ensure MLHU's planning processes takes into consideration the public health needs of Middlesex residents and that staff seek input from Middlesex residents</b>	10	<i>Revise the planning and evaluation framework (PEF) to consider the public health needs of county residents</i> <i>o Situational Assessment Stage Guide</i> <i>o Population Health Assessment and Surveillance Tool</i> <i>o Program Description</i> <i>o Intervention Description</i> <i>o Engage Stakeholders Concept Guide</i> <i>o Stakeholder Analysis Tool</i>	o Program Planning and Evaluation Team o Population Health Assessment and Surveillance Team	2019 - Q3
4		11	<i>Disaggregation of data to allow for identification of needs for different areas of Middlesex County</i>	o Population Health Assessment and Surveillance Team	Ongoing
4		12	<i>Seek input from Middlesex residents on programming decisions</i>	o Program Teams	Ongoing
5	<b>Develop data sharing agreements with local organizations</b>	13	<i>Catalogue existing data sharing agreements and establish a process for developing new agreements</i>	o Manager, Privacy, Risk and Governance	2019 - Q3
5		14	<i>Identify organizations with whom data sharing would enhance MLHU planning</i>	o Population Health Assessment and Surveillance Team	2019 - Q4
5		15	<i>Engage with organizations to establish data sharing agreements</i>	o TBD	Ongoing
5		16	<i>Use data in ongoing MLHU planning</i>	o Program Teams o Population Health Assessment and Surveillance Team o Program Planning and Evaluation Team o Health Equity Core Team	Ongoing
6	<b>Develop a community engagement strategy that includes stakeholders identified during asset mapping</b>	17	<i>Develop policy for Community Engagement</i>	o Manager, Privacy, Risk and Governance o Manager, Program Planning and Evaluation o Manager, Communications o Manager, Health Equity and Indigenous Reconciliation	2019 - Q4

#	Recommendation	#	Action Item	Lead	Expected Date of Completion / Implementation
6		18	<i>Develop community partner inventory to assist programs with identifying stakeholders for community enqaagement</i>	o Program Planning and Evaluation Team	2019 - Q4
7	<b>Increase opportunities to deliver services and connect with Middlesex County residents online, over the phone and through other non-physical means</b>	19	<i>Consider additional services available online and over the phone that are not currently offered</i>	o Intake Line Project Team o Program Teams	Ongoing
8	<b>Develop mechanisms for the public to provide feedback on how to improve service delivery</b>	20	<i>Implementation of the Client Experience Surveys</i>	o Client Experience and Community Partner Experience Project Team o Program Planning and Evaluation Team	2020 - Q4